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Project Overview

• Project Budget: $13,376,592 (including design)

• Expended to date: $12,616,523

• Construction Budget: $11,992,500

– Work Billed: $11,319,023

– $7,164,615 Grant funding spent on construction

– Percentage Work Complete: 94%

– Estimated Completion Date: February 2024
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